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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose: The scope of this project is to assess and minimize the potential risks posed by each of the remaining retgaleensitesig corrective
actions where necessary, and to obtain approval from the regulator that no further action (NFA) is required. The workestlypenticipated to
complete this effort is included in this document. The cost of any additional work scope required as a result of unamiggatedegulator
response to requests for NFA is not included in this plan.

Scope and Technical Approach: The strategy for site remediation activities is based on: 1) reducing the real and pes@zivsddibly actual or
potential releases of hazardous or radioactive materials; 2) satisfying RCRA corrective action procedural requirementstfaosisétuting a real
or potential hazard; and 3) removing other waste materials which could inhibit the future use of ANL-E land. For sitestahenaiion is present
in amounts high enough to represent a real or potential hazard, these objectives are met through the use of one ofchonényf &pproaches: 1)
removal and disposal of contaminated soil, groundwater and waste materials; 2) treatment of contaminated soil in ptatajron8jicof
contaminated media under impermeable caps, hydraulic barriers or other engineered barriers. Other units subject tactimmsatiliebe dealt
with by collecting sufficient data to document that remedial actions are not warranted because hazardous materialseatsimstfireient
quantity to represent a hazard, or that the site is under suitable administrative control to prevent inadvertent coatzaieiih materials.

The remedial actions will proceed in a phased manner. The nature and magnitude of the planning documents producedaohteadtostegtive
action process will depend on the units being dealt with. Many of the units within the ANL-E program are small in size egldtivaly simple
problems. These sites will be completed in an expedited manner, with short simple work plans being prepared. More complegcgitee more
lengthy documents.

Project Status in FY 2006:

The Argonne National Laboratory East Remedial Actions Project will be complete by the end of Fiscal Year 2003. Some nunateyrpumping
operations will be ongoing after the project is completed. Operation and maintenance of these systems is includecett.this proj

Post-2006 Project Scope:
Operation and maintenance to be performed by the landlord organization (SC).
Project End State

The end state will be reached at the end of FY 2003 when: (1) all releases to the environment have been cleaned up ior ccteadaedte with
the agreed-upon cleanup approach; (2) groundwater contamination has been removed, contained, or long-term treatmemgoisritopigare; and
(3) waste management structures with radioactive contamination have been decommissioned and decontaminated. Wherevigrfeasiidenical
closure will be complete, with no ongoing land use restrictions, inspection requirements, administrative controls or dtgeeqongements. Since
Argonne National Laboratory-East will remain a viable institution for the foreseeable future, the land will remain unat@rnastibntrol. The
corrective actions for some release sites will involve containment of contaminants (as opposed to complete removal).ifTiseefaeted that
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there will be ongoing requirements (from either the IEPA or DOE) to perform maintenance and environmental monitoringthe exsteetive
actions function as designed. A description of the operation, maintenance and monitoring efforts required after phystoah oéni@eorrective
action is included as part of this project.

Cost Baseline Comments:

A revised baseline for this project was completed in March 1999. Project planning has been optimized to the extent pdsshiavWed under
the premise that project team members will directly manage the work similar to a general contractor and that most subvooktrdltiose existing
fixed unit rate contracts. These contracts are designed to allow for rapid mobilization of subcontractors. They areiadsbtstmictimize or
eliminate procurement time to obtain subcontractor services. This contracting strategy is extremely advantageous wheegidtags approval are
experienced.

Safety & Health Hazards:

The hazards associated with the release sites being addressed by this project vary significantly. The most significare peessedsin the
Laboratory's 300 Area. Hazards in this area include both radiological and chemical contamination. While no significamhialvazzeds identified
with regard to the environment or the public, workers will encounter occupational hazards associated with constructiavelvaskthe potential
for exposure to chemical and radioactive materials during fieldwork.

Chemical hazards are present to a much lesser degree in some of the other release sites and the anticipated corractiesadtitnsive than
those planned in the 300 Area. Thus the potential for exposure is much less. Specific hazards will vary from reledsasgtsite.rtn general, the
hazards associated with this project are those industrial and construction hazards common to the environmental assessgdiatiandndustry
with special emphasis upon those sites with a radiological contamination component. The use of heavy equipment will be thqeeedlease
sites requiring physical cleanup. Workers can be expected to encounter the normal occupational and physical hazardsitis ietdaterk
including lifting, slipping, falling, confined spaces, and excavations. In addition, exposure to severe weather rangitrgriterna@d in the winter
months and extreme heat in the summer months is expected. Radiological hazards are those associated with the on-site icmhtdmun#nitium,
plutonium, fission products, and other radionuclides. The potential for significant exposure to radioactive materialsléathepeperations is very
low because the concentration of these materials is very low. Chemical hazards include those associated with both onrsit®oantd the use of
operational chemicals such as fuel, cleaning agents, and sample preservatives.

These hazards are managed in accordance with Federal regulations, DOE Orders and ANL-E policies and procedures. The derk inill
conformance with the ANL-E Environment, Safety and Health manual. Each specific task will be reviewed for potential hesfittyarahcerns
and, where such concerns cannot be avoided, applicable safety precautions will be put in place and enforced.

Safety & Health Work Performance:

After safety documentation has been approved as described above and work begins, workers are continuously monitoreafety gneassiares
are adhered to. Safety experts assist this project as they do any project conducted at the Laboratory. The core ESkheraghtmragdry is funded
by a Laboratory overhead tax. There are no unfunded or underfunded safety and health resource requirements in this PBS.

PBS Comments:
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Project Description Narratives
Two release sites that require corrective action of the 52 release sites contained in the Laboratory’'s RCRA Part B pefaritlacehy this project
per DOE Argonne Group direction. Funding to address these two release sites must be provided in order
Baseline Validation Narrative:
Technical scope and schedule validation was performed by the DOE Federal Energy Technology Center (FETC) and the Humiihdddn Dis
Army Corps of Engineers (USACE) (reference: Argonne National Laboratory East Baseline Validation Report, August 25 - Seftead)er
General PBS Information
Project Validated? Yes Date Validated: 9/2/1998
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/7/11999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
N Y N N N Y Y N
Project Identification Information
DOE Project Manager: Yvette Collazo
DOE Project Manager Phone Number: 630-252-2102
DOE Project Manager Fax Number: 630-252-2750
DOE Project Manager e-mail address: yvette.collazo@ch.doe.gov
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
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Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 27,041 11,306 38,347 3,134 3,134 3,353 3,353 3,734 4,608 3,692 3,494 3,815 393 403 415
year dollars)
PBS Baseline 25,743 6,476 32,219 3,134 3,134 3,353 3,353 3,734 4,469 3,473 3,188 3,376 339 338 339
(constant 1999
dollars)
PBS EM Baseline 25,830 0 25,830 3,134 3,134 3,353 3,353 3,734 4,608 3,692 3,494 3,815 0 0 0
(current year dollars)
PBS EM Baseline 24,727 0 24,727 3,134 3,134 3,353 3,353 3,734 4,469 3,473 3,188 3,376 0 0 0
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 426 437 449 461 2,282 1,679 1,918 2,192 1,462 0 0 0 0 0 0
year dollars)
PBS Baseline 339 339 339 339 1,547 997 997 997 582 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
Non-EM Costs included in the Cost Baseline
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Non-EM Category:  Other
Office of Science 100 100 100 100 100 100
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
Non-EM Category: Other
Office of Science 100 100 100 100 100 100 100 100 100 100 100 100 100
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 3.10% 3.10% 3.10% 3.10% 2.70% 2.70% 2.70% 2.70%2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%
Project Reconciliation

Project Completion Date Changes:

Previously Projected End Date of Project: 9/1/2002
Current Projected End Date of Project: 9/30/2003
Explanation of Project Completion Date Difference (if applicable):

Reasons for changes from Paths to Closure to the ANL-E EM-40 approved March, 1999 Baseline:

(1) Added O&M cost

(2) Remaining work in the 317/319 Area is greater than planned (i.e., discovery of 317 seep and 317 groundwater plurtieis dautipated)

(3) Added solid waste management units (SWMUSs) per our regulator lllinois Envionmental Protection agency (IEPA): Buildimgp2Rdrip, AOC-H Contaminated Soil Near Building 24, and AOC-F
Contaminated Soil Near Building 827.

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 21,604 Actual 1997 Cost: 3,134 Actual 1998 Cost: 3,353
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 15,117 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 408
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 15,525

Project Cost Changes
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Project Reconciliation

Cost Adjustments

Reconciliation Narratives

Cost Change Due to Scope Deletions (-): 1,112 Defense Cost Transferred to PBS CH-ANLERA-D
Cost Reductions Due to Efficiencies (-): 1,600 Net cost reductions in 800 Area and Rest of Site Projects.
Cost Associated with New Scope (+): 5,700 Added O&M costs and new release sites: Bldg. 214 sump pump/Contaminated soil (bldgs 24/827).
Cost Growth Associated with Scope Previously Reported (+): 3,326 317 seep/groundwater plume and one year extension.
Cost Reductions Due to Science & Technology Efficiencies (-): 3,600 317 Area Phytoremediation in lieu of cap.
Subtotal: 18,239
Additional Amount to Reconcile (+): 1
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 18,240

Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

A2R2 Request for Approval for CH-ANLE-RA-004 6/30/1999
Complete 800 Area Cap Extension construction CH-ANLE-RA-005 8/31/1999
Complete Field Remediation Activities for 4 Boiler ~CH-ANLE-RA-007 9/30/1999
House R/S
Installation of 319 Cap & Groundwater Collection = CH-ANLE-RA-006 8/31/1999
Upgrade Complete
Installation of Phase | 317 French Drain Phyto Syste@H-ANLE-RA-003 6/30/1999
Completed
Integrated Corrective Action Work Plan for 4 Boiler CH-ANLE-RA-001 2/26/1999
House R/S
Storm Sewer Cooling Tower WW Investigation CH-ANLE-RA-002 3/31/1999
Submitted to DOe
Remedial Actions completed for the 800 Area Project =~ CH-ANLE-RA-008 6/30/2003
Remedial Actions completed for the 300 Area Project CH-ANLE-RA-009 9/30/2003
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Milestones

Milestone/Activity Field Milestone Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Commit.  Decision

Remedial Actions completed for Rest of Site Project CH-ANLE-RA-010 9/30/2003

Resume Lime Sludge Project Field Work CH-ANLE-RA-011 10/1/1999

Complete North Vault Cleanup field work (SWMU  CH-ANLE-RA-012 12/31/2001

#747)

Begin East Vaults Footing Drain (SWMU #13) CH-ANLE-RA-013 4/1/2002

Project Start CH-ANLE-RA-014 10/1/1996
Milestones - Part I

Milestone/Activity Field Milestone Critical Critial Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path End Complete Risk  Scope Risk  Risk

CH-ANLE-RA-004

Complete 800 Area Cap ExtensionCH-ANLE-RA-005
construction

A2R2 Request for Approval for

Complete Field Remediation
Activities for 4 Boiler House R/S

CH-ANLE-RA-007

Installation of 319 Cap &
Groundwater Collection Upgrade
Complete

CH-ANLE-RA-006

Installation of Phase |1 317 French CH-ANLE-RA-003
Drain Phyto System Completed

Integrated Corrective Action Work CH-ANLE-RA-001
Plan for 4 Boiler House R/S

Storm Sewer Cooling Tower WW CH-ANLE-RA-002
Investigation Submitted to DOe

Remedial Actions completed for CH-ANLE-RA-008
the 800 Area Project

Remedial Actions completed for CH-ANLE-RA-009

Y
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Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

the 300 Area Project
Remedial Actions completed for CH-ANLE-RA-010 Y
Rest of Site Project
Resume Lime Sludge Project FieldCH-ANLE-RA-011 Y 1 1 1
Work
Complete North Vault Cleanup ~ CH-ANLE-RA-012 Y 3 3 1
field work (SWMU #747)
Begin East Vaults Footing Drain  CH-ANLE-RA-013 Y 1 1 1
(SWMU #13)
Project Start CH-ANLE-RA-014 Y

Performance Measure Metrics

Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 50.00 0.00 50.00 392.00 33.00 33.00 4.00 2.00 8.00 3.
RS
Cleanup NR 52.00 0.00 52.00 390.00 23.00 23.00 7.00 12.00 3.( 1.00 6.00
Rem. Waste
Disposed M3 7,146.50 0.00 7,146.50 0.00 345.00  1,940.00 1. 0.00 4,860.00 a.
Tech.
Deployed Ntd 1.00 0.00 1.00 1.00
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
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Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR
RS
Cleanup NR
Rem. Waste
Disposed M3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Tech.
Deployed Ntd
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 442.00
RS
Cleanup NR 442.00
Rem. Waste
Disposed M3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6,801.50
Tech.
Deployed Ntd 2.00 2.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Year Year Date Action Status
ANLE 0001 100 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0002 101\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess.  Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Date Year Year Date Action Status
Storage Tanks
ANLE 0003 102 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0004 103\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0005 107 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0006 108 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0007 109 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0008 110\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0009 111\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0010 112\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0011 113\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0012 114\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0013 115\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0014 116 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0015 117 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0016 118\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 10 of 44



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Chicago Print Date: 3/9/2000
Site Summary Level:Argonne National Laboratory - East HQ ID: 0002
Project CH-ANLERA / ANL-E Remedial Actions
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Storage Tanks
ANLE 0017 119\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0018 120 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0019 121\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0020 122\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0021 123\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0022 124\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0023 125\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0024 126 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0025 127 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0026 128\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0027 129\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0028 130\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0029 131\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0030 132\ Sanitary Sewer Miscellaneous/Other 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
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Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ANLE 0031 138\ East Area Sanitary Sewers Spills and 1997 6/30/1997 1997 6/30/1997 N PendindN
Leaks/Surface Spills
ANLE 0032 14\ Bldg 206, - Alkali Metal Passivation ~ Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approved N
Booth Scrubber Equipment/Equipment
ANLE 0033 146 \ A2R2 Reactor Excavation Fill Spills and 1996 8/2/1996 1996 8/2/1996 Y Pending N
Leaks/Surface Spills
ANLE 0034 148 \ South of 381 - Ravines Filled with TraSpills and 1996 8/2/1996 1996 8/2/1996 Y Pendiny
Leaks/Surface Spills
ANLE 0035 15\ Bldg 308, - Alkali Metal Passivation  Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approved N
Booth Scrubber Equipment/Equipment
ANLE 0036 150 \ Building 34 - Liquid Mixed Waste Spills and 1998 1998 9/30/1998 2000 2001 N Y
Treatment Leaks/Surface Spills
ANLE 0037 151 \ Building 330 - Yard with Mixed Spills and 1996 8/2/1996 1996 8/2/1996 Y Pending Y
Materials for Decommission Leaks/Surface Spills
ANLE 0038 153\ Bldg 25 Waste Oil Satellite Spills and 1996 8/2/1996 1996 8/2/1996 Y Approved Y
Accumulation Areas Leaks/Surface Spills
ANLE 0039 154\ Bldg 108 Waste Oil Satellite Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Accumulation Areas Leaks/Surface Spills
ANLE 0040 155\ Bldg 146 Waste Oil Satelite Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approved N
Accumulation Areas Equipment/Other
Buildings
ANLE 0041 156 \ Bldg 200 Waste Oil Satellite Above Ground Material 1996 8/2/1996 1996 8/2/1996 Y Approved Y
Accumulation Areas / Waste/Scrap Yards
ANLE 0042 157 \ Bldg 202 Waste Oil Satellite Spills and 1996 8/2/1996 1996 8/2/1996 Y Approved Y
Accumulation Areas Leaks/Surface Spills
ANLE 0043 158\ Bldg 203 Waste Oil Satellite Spills and 1996 8/2/1996 1996 8/2/1996 Y Approved Y
Accumulation Areas Leaks/Surface Spills
ANLE 0044 159 \ Bldg 205 Waste Oil Satellite Spills and 1996 8/2/1996 1996 8/2/1996 Y PendingY
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Project CH-ANLERA / ANL-E Remedial Actions

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Accumulation Areas Leaks/Surface Spills
ANLE 0045 16 \ Building 206, - Alkali Metal PassivationBuildings & 1995 9/30/1995 1995 9/30/1995 Y Approved N
Booth Equipment/Equipment
ANLE 0046 160 \ Bldg 206 Waste Oil Satellite Above Ground Material 1996 8/2/1996 1996 8/2/1996 Y Approved Y
Accumulation Areas / Waste/Scrap Yards
ANLE 0047 161 \ Bldg 208 Waste Oil Satellite Spills and 1996 8/2/1996 1996 8/2/1996 Y Pending Y
Accumulation Areas Leaks/Surface Spills
ANLE 0048 162 \ Bldg 211 Waste Oil Satellite Spills and 1996 8/2/1996 1996 8/2/1996 Y Pending Y
Accumulation Areas Leaks/Surface Spills
ANLE 0049 163\ Bldg 212 Waste Oil Satellite Spills and 1996 8/2/1996 1996 8/2/1996 Y Pending Y
Accumulation Areas Leaks/Surface Spills
ANLE 0050 164 \ Bldg 223 Waste Oil Satellite Buildings & 1996 8/2/1996 1996 8/2/1996 Y Approved Y
Accumulation Areas Equipment/Equipment
ANLE 0051 165 \ Bldg 360 Waste Oil Satellite Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Accumulation Areas Leaks/Surface Spills
ANLE 0052 166 \ Bldg 363 Waste Oil Satellite Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approved N
Accumulation Areas Equipment/Other
Buildings
ANLE 0053 167 \ Bldg 366 Waste Oil Satellite Spills and 1996 8/2/1996 1996 8/2/1996 Y Approved Y
Accumulation Areas Leaks/Pipeline Leaks
ANLE 0054 168 \ Waste Oil Satellite Accumulation Area&bove Ground Material 1995 9/30/1995 1995 9/30/1995 Y Approvedl
/ Waste/Debris Piles
ANLE 0055 169 \ Waste Oil Satellite Accumulation AreaSpills and 1995 9/30/1995 1995 9/30/1995 Y Approvedl
Leaks/Surface Spills
ANLE 0056 17 \ Building 308, - Alkali Metal PassivationBuildings & 1995 9/30/1995 1995 9/30/1995 Y Approved N
Booth Equipment/Equipment
ANLE 0057 170 \ Waste Oil Satellite Accumulation Area#/aste/Landfills 1995 9/30/1995 1995 9/30/1995 Y Approvedl
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ANLE 0058 172 \ Building 306 - Evaporator/Concentrat@pills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
for L. L. Rad WW Leaks/Surface Spills
ANLE 0059 173\ Building 306 - Lab Packing Area Spills and 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Leaks/Surface Spills
ANLE 0060 174\ Building 306 - East Dock Solvent Drurgpills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Fllling Area Leaks/Surface Spills
ANLE 0061 175 \ Boiler House - Spent Sorbent Silo  Spills and 1998 1999/30/1998 1999 1999 9/13/1999 N Y
Leaks/Surface Spills
ANLE 0062 177 \ Boiler House Ash Silo Spills and 1998 1998 9/30/1998 1999 1999 9/13/1999 N Y
Leaks/Surface Spills
ANLE 0063 178\ 360 Area Fenced Low Level Rad Was8pills and 1997 6/30/1997 1997 6/30/1997 N Pending N
Staging Area Leaks/Surface Spills
ANLE 0064 179 \ Storm Sewers - Cooling Tower WW  Spills and 1997 19977/1/1997 2000 2000 N N
Leaks/Surface Spills
ANLE 0065 180 \ Scrap Disposal Staging Area East of Spills and 1997 1997  7/1/1997 2000 2000 N Y
377 Cooling Towers Leaks/Surface Spills
ANLE 0066 181\ Cooling Tower for EBWR Spills and 1997 10/21/199 1997 10/21/199 N Approved Y
Leaks/Surface Spills 6 6
ANLE 0067 182 \ Waste Oil Spread on Roads Spills and 1996 8/2/1996 1996 8/2/1996 Y Approvedl
Leaks/Surface Spills
ANLE 0068 183\ Building 325C - East, PCB Storge Are8pills and 1995 9/30/1995 1995 9/30/1995 Y Approved
Leaks/Surface Spills
ANLE 0069 185 \ Building 306 D-Cells Spills and 1997 6/30/1997 1997 6/30/1997 N Pending Y
Leaks/Surface Spills
ANLE 0070 22\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0071 23\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN

Storage Tanks
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Site Summary Level:Argonne National Laboratory - East HQ ID: 0002
Project CH-ANLERA / ANL-E Remedial Actions
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ANLE 0072 24\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0073 25\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0074 26 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0075 27 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0076 28\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0077 29\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0078 30 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0079 31\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0080 32\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0081 33\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0082 34\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0083 35\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0084 36 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0085 37\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN

Storage Tanks
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ANLE 0086 38\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0087 39\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0088 40 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0089 41 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0090 42 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0091 43\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0092 44\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0093 45 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0094 46 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0095 47 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0096 48\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0097 484\ Bldg 306 - Room C-131, Container  Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Storage Area Leaks/Surface Spills
ANLE 0098 485\ Bldg 306 - Room C-157, Container  Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Storage Area Leaks/Surface Spills
ANLE 0099 486 \ Bldg 306 - Room A-142, Container  Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N

Storage Area

Leaks/Surface Spills
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ANLE 0100 488 \ Bldg 306 - Rooms D-001 & D-002  Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Container Storage Area Leaks/Surface Spills
ANLE 0101 489 \ Bldg 306 - Room 325C West Contain&pills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Storage Area Leaks/Surface Spills
ANLE 0102 49 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0103 490 \ Bldg 306 - Room 325C East ContaineBpills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Storage Area Leaks/Surface Spills
ANLE 0104 491 \ Bldg 329 Container Storage Area Spills and 1995 9/30/1995 1995 9/30/1995 Y Approvedll
Leaks/Surface Spills
ANLE 0105 492 \ Bldg 374A - Container Storage Area Spills and 1995 9/30/1995 1995 9/30/1995 Y Approvedll
Leaks/Surface Spills
ANLE 0106 494 \ Building 200 - M Wing, Container Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Storage Area Leaks/Surface Spills
ANLE 0107 499\ Bldg 202 - Fan Loft Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Leaks/Surface Spills
ANLE 0108 50 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0109 500 \ Bldg 202 - Room Q-145 Spills and 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Leaks/Surface Spills
ANLE 0110 501 \ Bldg 301 - 5 Pails of Mixed Waste  Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved\
Leaks/Surface Spills
ANLE 0111 502 \ Bldg 370 - Reactive Metal Treatment Buildings & 1996 8/2/1996 1996 8/2/1996 Y PendindN
Equipment/Equipment
ANLE 0112 504 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 N Pending N
(Tanks Removed) Storage Tanks
ANLE 0113 505 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 N Pending N

(Tanks Removed) Storage Tanks
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ANLE 0114 506 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0115 507 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0116 508 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0117 509 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0118 51\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0119 510 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0120 511 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0121 512 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0122 513\ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0123 514 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0124 515 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0125 516 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0126 517 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0127 518 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
Dataset Name: FY 1999 Planning Data Page 18 of 44
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ANLE 0128 519 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0129 52\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0130 520 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0131 521 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0132 522 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0133 523 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0134 524 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0135 525\ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0136 526 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0137 527 \ Underground Storage Tank locations Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
(Tanks Removed) Storage Tanks
ANLE 0138 529 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0139 53\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0140 530 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0141 531\ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved

Storage Tanks
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ANLE 0142 532\ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0143 533\ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approveil
Storage Tanks
ANLE 0144 534 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approveil
Storage Tanks
ANLE 0145 535 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approvel
Storage Tanks
ANLE 0146 536 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0147 537 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approve
Storage Tanks
ANLE 0148 538 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0149 539 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0150 54\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0151 540 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0152 541 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0153 542 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approveil
Storage Tanks
ANLE 0154 543 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0155 544 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approvedl

Storage Tanks
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ANLE 0156 545 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0157 546 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0158 547 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approveil
Storage Tanks
ANLE 0159 548 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approvel
Storage Tanks
ANLE 0160 549 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0161 55 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0162 550 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0163 551 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved
Storage Tanks
ANLE 0164 552 \ Underground Storage Tanks (Active) Tanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approveil
Storage Tanks
ANLE 0165 553 \ Redwater Waste (TNT Production)  Spills and 1995 9/30/1995 1995 9/30/1995 Y Approvedl
Leaks/Surface Spills
ANLE 0166 555 \ PCB-Contaminated Sludge and SandLiquid Surface 1995 9/30/1995 1995 9/30/1995 Y Approvéd
Impoundments/Evaporat
ion Ponds / Pits
ANLE 0167 556 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0168 557 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0169 558 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved
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Management Units Leaks/Surface Spills
ANLE 0170 559 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0171 56 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0172 560 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0173 561 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0174 562 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0175 563 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0176 564 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0177 565 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0178 566 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0179 567 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0180 568 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0181 569 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0182 57\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0183 570 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved
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Management Units Leaks/Surface Spills
ANLE 0184 571 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0185 572\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0186 573\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0187 574\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0188 575\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0189 576 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0190 577 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0191 578 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0192 579\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0193 58\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0194 580 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0195 581 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0196 582 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0197 583\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved
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Management Units Leaks/Surface Spills
ANLE 0198 584 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0199 585 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0200 586 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0201 587 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0202 588 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0203 589 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0204 59 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0205 590 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0206 591 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0207 592 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0208 593\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0209 594 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0210 595 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0211 596 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved
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Data Source: EM CDB Report Number: GEN-01b
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Project CH-ANLERA / ANL-E Remedial Actions
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Management Units Leaks/Surface Spills
ANLE 0212 597 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0213 598 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0214 599 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0215 6\FEUL Settling Pond Liquid Surface 1996 8/2/1996 1996 8/2/1996 Y Pending N
Impoundments/Evaporat
ion Ponds / Pits
ANLE 0216 60 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0217 600 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0218 601 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0219 602 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0220 603 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0221 604 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0222 605 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0223 606 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0224 607 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y

Management Units

Leaks/Surface Spills
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ANLE 0225 608 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0226 609 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0227 61\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0228 610 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0229 611\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0230 612 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0231 613\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0232 614 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0233 615 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0234 616 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0235 617 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0236 618 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0237 619 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0238 62\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN

Storage Tanks
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ANLE 0239 620 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0240 621\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0241 622 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0242 623 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0243 624 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0244 625 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0245 626 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0246 627 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0247 628 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0248 629 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0249 63 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0250 630 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0251 631\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0252 632 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y

Management Units

Leaks/Surface Spills
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ANLE 0253 633 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0254 634 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0255 635 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0256 636 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0257 637 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0258 638 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0259 639 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0260 64 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0261 640 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0262 641\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0263 642 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0264 643\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0265 644 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0266 645 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y

Management Units

Leaks/Surface Spills
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ANLE 0267 646 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0268 647 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0269 648 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0270 649 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0271 65 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0272 650 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0273 651 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0274 652 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0275 653 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0276 654 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0277 655 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0278 656 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0279 657 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0280 658 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y

Management Units

Leaks/Surface Spills
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ANLE 0281 659 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0282 66 \ Laboratory Retention Tanks Above Ground Material 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
/ Waste/Storage Yards
and Pads
ANLE 0283 660 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0284 661 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0285 662 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0286 663 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0287 664 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0288 665 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0289 666 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0290 667 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0291 668 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0292 669 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0293 67 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0294 670 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved
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Management Units Leaks/Surface Spills
ANLE 0295 671 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0296 672 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0297 673 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0298 674\ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0299 675 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0300 676 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0301 677 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0302 678 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0303 679 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0304 68 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0305 680 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0306 681 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0307 682 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0308 683 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved
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Management Units Leaks/Surface Spills
ANLE 0309 684 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0310 685 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0311 686 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0312 687 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0313 688 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0314 689 \ Laboratory Radioactive Solid Waste Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Management Units Leaks/Surface Spills
ANLE 0315 69 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0316 690 \ Storm Water Sumps Liquid Surface 1996 8/2/1996 1996 8/2/1996 Y ApprovedY
Impoundments/Sumps
ANLE 0317 691 \ Storm Water Sumps Liquid Surface 1996 8/2/1996 1996 8/2/1996 Y ApprovedY
Impoundments/Sumps
ANLE 0318 692 \ Storm Water Sumps Liquid Surface 1996 8/2/1996 1996 8/2/1996 Y ApprovedY
Impoundments/Sumps
ANLE 0319 7 \ Freund Ponds Liquid Surface 1997 6/30/1997 1997 6/30/1997 N Pending Y
Impoundments/Lagoons
ANLE 0320 70\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0321 703 \ Waste Developer Satellite Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Accumulation Area Leaks/Surface Spills
ANLE 0322 704 \ Waste Developer Satellite Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved\
Dataset Name: FY 1999 Planning Data Page 32 of 44
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Accumulation Area Leaks/Surface Spills
ANLE 0323 705 \ Waste Developer Satellite Spills and 1997 10/21/199 1997 10/21/199 N Approved Y
Accumulation Area Leaks/Surface Spills 6 6
ANLE 0324 706 \ Waste Developer Satellite Spills and 1997 10/21/199 1997 10/21/199 N Approved Y
Accumulation Area Leaks/Surface Spills 6 6
ANLE 0325 707 \ Waste Developer Satellite Spills and 1997 10/21/199 1997 10/21/199 N Approved Y
Accumulation Area Leaks/Surface Spills 6 6
ANLE 0326 708 \ Waste Developer Satellite Spills and 1997 10/21/199 1997 10/21/199 N Approved Y
Accumulation Area Leaks/Surface Spills 6 6
ANLE 0327 709 \ Waste Developer Satellite Spills and 1997 10/21/199 1997 10/21/199 N Approved Y
Accumulation Area Leaks/Surface Spills 6 6
ANLE 0328 71\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0329 710 \ Waste Developer Satellite Spills and 1997 10/21/199 1997 10/21/199 N Approved Y
Accumulation Area Leaks/Surface Spills 6 6
ANLE 0330 711 \ Waste Developer Satellite Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Accumulation Area Leaks/Surface Spills
ANLE 0331 712\ Bldg 203 - J-Wing Morge Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approved N
Equipment/Other
Buildings
ANLE 0332 713 \ Building 222 - Electronic S.A.A. Spills and 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Leaks/Surface Spills
ANLE 0333 714\ Building 222 - Print Room - S.A.A.  Spills and 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Leaks/Surface Spills
ANLE 0334 715 \ Building 308 - Underground RetentionTanks/Underground 1995 9/30/1995 1995 9/30/1995 Y Approved N
Tank Storage Tanks
ANLE 0335 716 \ Building 311A - 3-Cubic Meter Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\

Storage Tanks
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ANLE 0336 717 \ Building 311A - 3-Cubic Meter Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0337 718 \ Building 311A - 3-Cubic Meter Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
Storage Tanks
ANLE 0338 719\ Building 311A - Salt Gradient Solar Liquid Surface 1995 9/30/1995 1995 9/30/1995 Y Approved N
Pond Impoundments/Lagoons
ANLE 0339 72\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0340 720\ Bldg 362 - Room F-009, Soil & SludgeSpills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Sample Storage Leaks/Surface Spills
ANLE 0341 722\ Bldg 583 - Room 163A, Former Storagenks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved N
Tanks Storage Tanks
ANLE 0342 723\ Bldg 583 - Room 163A, Former Storageanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved N
Tanks Storage Tanks
ANLE 0343 724 \ Building 584 - 500,000 Gallon Storagdanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved N
Tank Storage Tanks
ANLE 0344 726 \ Bldg 306 - Room A-134 Vial Crusher Spills and 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Leaks/Surface Spills
ANLE 0345 727\ ZGS Staging Area Spills and 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Leaks/Surface Spills
ANLE 0346 728 \ Building 306 - Former Waste Storage Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved N
Tanks Storage Tanks
ANLE 0347 729 \ Building 306 - Former Waste Storage Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved N
Tanks Storage Tanks
ANLE 0348 73\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0349 730 \ Building 306 - Former Waste Storage Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved N

Tanks Storage Tanks
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ANLE 0350 731\ Building 306 - Former Waste Storage Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved N
Tanks Storage Tanks
ANLE 0351 733 \ Parts Degreasers Buildings & 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Equipment/Equipment
ANLE 0352 735\ Bldg 306 - Neutralization Unit for Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approved N
Liquid Waste Treatment Equipment/Equipment
ANLE 0353 74\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0354 740 \ Bldg 362 Waste Oil SAT Acum Spills and 1996 8/2/1996 1996 8/2/1996 Y ApprovedY
Leaks/Surface Spills
ANLE 0355 741\ Onsite Well Closure Waste/Wells (injection, 1996 1/18/1996 1996 1/18/1996 N ApprovedN
monitoring, etc.)
ANLE 0356 742\ Off site Well Closure Waste/Wells (injection, 1996 1/18/1996 1996 1/18/1996 N Approved N
monitoring, etc.)
ANLE 0357 75\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0358 76 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0359 77 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0360 78\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0361 79 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0362 80 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0363 81\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN

Storage Tanks
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ANLE 0364 82\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0365 83\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0366 84 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0367 85\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0368 86 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0369 87 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0370 88 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0371 89 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0372 9\ Building 108 - Equalization Pond Liquid Surface 1997 199710/1/1996 2000 2000 N Y
Impoundments/Holding
Ponds
ANLE 0373 90 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0374 91\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0375 92\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0376 93\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks
ANLE 0377 94\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y Approved\
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Storage Tanks

ANLE 0378 95\ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks

ANLE 0379 96 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks

ANLE 0380 97 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks

ANLE 0381 98 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks

ANLE 0382 99 \ Laboratory Retention Tanks Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Storage Tanks

ANLE 0383 147 \ Building 810 - Paint and Solvent Spills and 1995 9/30/1996 1995 9/30/1995 N Pending N

Disposal Area Leaks/Surface Spills

ANLE 0384 152 \ Waste Oil Storage Area Spills and 1998 19984/27/1998 2000 2000 N Y
Leaks/Surface Spills

ANLE 0385 176 \ Scrap Metal Storage - West of Bldg 85pills and 2000 2000 2000 2000 N
Leaks/Surface Spills

ANLE 0386 20\ 800 Area French Drain Surface and 1997 6/30/1997 1997 6/30/1997 N Pending Y
Groundwater/Groundwa
ter Plumes

ANLE 0387 4\ 800 Area Landfill Waste/Landfills 1997 6/30/1997 1997 6/30/1997 N Pending N

ANLE 0388 495 \ Northwest Bank on Lime Sludge Pond.iquid Surface 1995 9/30/1995 1995 9/30/1995 Y Approvel
Impoundments/Evaporat
ion Ponds / Pits

ANLE 0389 497 \ Central Shops Vapor Degreaser Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approved
Equipment/Equipment

ANLE 0390 736\ 800 Area Tranformer Storage Pad  Spills and 1997 10/21/199 1997 10/21/199 N Pending Y
Leaks/Surface Spills 6 6
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ANLE 0391 8\ Lime Sludge Pond Liquid Surface 1995 1995 9/30/1995 2003 2003 N N
Impoundments/Evaporat
ion Ponds / Pits
ANLE 0392 AOC-B \ 800 Area Landfill Wetlands Dispersed Surface 2000 2000 2000 2000 N Y
Contamination/Land
Farms
ANLE 0393 AOC-C \ 800 Area Landfill Leachate Surface and 1997 6/30/1997 1997 6/30/1997 N Pending Y
Groundwater/Groundwa
ter Plumes
ANLE 0394 1\ Facility 318 - Compressed Gas Cylinder Waste/Landfills 1997 3/14/1997 1997 7/31/1997 N Pending Y
Burial
ANLE 0395 11\ 317 Area - French Drain Surface and 1997 19978/21/1997 1999 1999 6/30/1999 N Y
Groundwater/Groundwa
ter Plumes
ANLE 0396 12\ 317 Area Map Tube Vault Buildings & 1995 9/30/1995 1995 9/30/1995 N Pending Y
Equipment/Equipment
ANLE 0397 13\ 317 Area East Vaults Footing Drain  Spills and 1997 1998B/21/1997 2003 2003 N Y
Leaks/Pipeline Leaks
ANLE 0398 18\ 319 Area French Drain Surface and 1997 19978/21/1997 1999 1999 8/31/1999 N Y
Groundwater/Groundwa
ter Plumes
ANLE 0399 184\ 317 Area - Baler Building Waste/Burn Pits 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
ANLE 0400 19\ ENE 319 Landfill Waste/Landfills 1997 1997 3/7/1997 2001 2001 N Y
ANLE 0401 2\ 319 Area Landfill Waste/Landfills 1997 1997 8/21/1997 1999 1999 8/31/1999 N Y
ANLE 0402 31317 Area Southwest Vault Footing DrainSpills and 1996 4/19/1996 1996 6/25/1996 N Approved
Leaks/Pipeline Leaks
ANLE 0403 493 \ Facility 317 - Concrete Storage Pad Spills and 1995 9/30/1995 1995 9/30/1995 Y Approveld

Leaks/Surface Spills
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ANLE 0404 498\ 319 Area Shooting Range Dispersed Surface 1997 19973/7/1997 2003 2003 N Y
Contamination/Firing
Ranges and Ordnance

ANLE 0405 503\ 317 Area Passivation Tank Buildings & 1995 9/30/1995 1995 9/30/1995 N Approved
Equipment/Equipment

ANLE 0406 732\ 317 Area - Shoot and Burn Pile Buildings & 1995 9/30/1995 1995 9/30/1995 N Pendingy
Equipment/Equipment

ANLE 0407 743\ Deep Vault Buildings & 2001 2001 2002 2002 N Y
Equipment/Equipment

ANLE 0408 747 \ North Vault Buildings & 2001 2001 2003 2003 N Y
Equipment/Equipment

ANLE 0409 745\ Southeast Vault Buildings & 1996 4/19/1996 1996 4/19/1996 N ApprovedY
Equipment/Equipment

ANLE 0410 746 \ South Middle Vault Buildings & 1996 4/19/1996 1996 4/19/1996 N Approved Y
Equipment/Equipment

ANLE 0411 10 \ Wastewater Treatment Components  Liquid Surface 1995 9/30/1995 1995 9/30/1995 Y Approved
Impoundments/Settling
and Separation Basins

ANLE 0412 133\ 570 Area - Unlined Holding Basin Liquid Surface 2000 2001 2000 2001 N Y
Impoundments/Holding
Ponds

ANLE 0413 134\ 570 Area - Laboratory WW Sludge  Liquid Surface 2000 2001 2000 2001 N Y

Drying Beds Impoundments/Settling

and Separation Basins

ANLE 0414 135\ Building 574 - lon Exchange System Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approvedl
Equipment/Equipment

ANLE 0415 136 \ 570 Area - Sanitary WW Sludge Dryingiquid Surface 2000 2001 2000 2001 N Y

Beds Impoundments/Evaporat
ion Ponds / Pits
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ANLE 0416 137 \ Canal Water Treatment Plant Settling Liquid Surface 1997 1997  7/1/1997 2000 2000 N N
Ponds Impoundments/Settling
and Separation Basins
ANLE 0417 142 \ East Area Burn Pit Waste/Burn Pits 1995 9/30/1995 1995 9/30/1995 ApprovedN
ANLE 0418 143\ Burn Pit west of Bldg 16 Buildings & 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Equipment/Equipment
ANLE 0419 21\ Laboratory Sewer Spills and 2000 2000 2000 2000 N
Leaks/Surface Spills
ANLE 0420 5\ East Area Sewage Treatment Sand Filtetiquid Surface 1995 9/30/1995 1995 9/30/1995 Y Pending N
Beds Impoundments/Seepage
Basins
ANLE 0421 554 \ East Area Transformer Storage Pad Spills and 1997 10/21/199 1997 10/21/199 N Approved Y
Leaks/Surface Spills 6 6
ANLE 0422 693 \ Building 24 - Former Boiler House Pit Waste/Burn Pits 1997 10/21/199 1997 10/21/199 N Pending Y
6 6
ANLE 0423 694 \ Building 108B - Baghouse Unit Spills and 1999 199910/1/1998 1999 1999 9/13/1999 N Y
Leaks/Surface Spills
ANLE 0424 695 \ Building 115 - Shaker House Sump Liquid Surface 1995 9/30/1995 1995 9/30/1995 Y Approveil
Impoundments/Sumps
ANLE 0425 696 \ Building 125 - Lift-Station Liquid Surface 1996 8/2/1996 1996 8/2/1996 Y Pending N
Impoundments/Sumps
ANLE 0426 697 \ Building 116 - Crusher House Spills and 1995 9/30/1995 1995 9/30/1995 Y ApprovedN
Leaks/Surface Spills
ANLE 0427 698 \ Coal Pile Runoff Pit Surface and 1996 8/2/1996 1996 8/2/1996 Y Pending N
Groundwater/Groundwa
ter Plumes
ANLE 0428 699 \ Bldg 129 - Soda Ash Filter Backwash Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N

Silo

Leaks/Surface Spills
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ANLE 0429 700 \ Building 129 - Hydrated Lime Filter ~ Spills and 1995 9/30/1995 1995 9/30/1995 Y Approved N
Backwash Silo Leaks/Surface Spills
ANLE 0430 701 \ Building 145 - Combustor Stack Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approved N
Scrubber Equipment/Equipment
ANLE 0431 725\ Central Boiler House Ash Loader Spills and 1999 19990/1/1998 1999 1999 9/13/1999 N Y
Leaks/Surface Spills
ANLE 0432 528\ CP-5 Storage Yard Spills and 1995 9/30/1995 1995 9/30/1995 Y ApprovedY
Leaks/Surface Spills
ANLE 0464 104 \ Laboratory Retention Tanks Bldg 310 Tanks/Above Ground 1997 10/21/199 1997 10/21/199 N Pending Y
Storage Tanks 6 6
ANLE 0465 105 \ Laboratory Retention Tanks Bldg 310 Tanks/Above Ground 1997 10/21/199 1997 10/21/199 N Pending Y
Storage Tanks 6 6
ANLE 0466 106 \ Laboratory Retention Tanks Bldg 310 Tanks/Above Ground 1997 10/21/199 1997 10/21/199 N Pending Y
Storage Tanks 6 6
ANLE 0467 702 \ Building 212 - "Hot Cell" Buildings & 1997 6/30/1997 1997 6/30/1997 N Approved Y
Equipment/Other
Buildings
ANLE 0468 721 \ Retention Tank Sumps Bldg 310 Liquid Surface 1997 10/21/199 1997 10/21/199 N Pending Y
Impoundments/Sumps 6 6
ANLE 0513 734\ EBWR - Lead Lined Coffin Buildings & 1995 9/30/1995 1995 9/30/1995 Y Approved Y
Equipment/Equipment
ANLE 0520 744 \ Suspect landfill North of 800 Area  Waste/Landfills 1996 19969/30/1996 2003 2003 1996 N N
ANLE 0521 745 Bldg 214 Sump / 2000 2000 2001 2000 N
ANLE 0522 AOC-H Contaminated Soil Near Bldg 24 / 2000 2000 2001 2001 N
ANLE 0523 AOC-F Contaminated Soil near Bldg 827 / 2001 2001 2003 2003 N

Technology Needs
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Site Need Code: CH-DD11-99
Site Need Name: Remote Characterization of In-Ground Concrete Structures
Focus Area Work Package ID: DD-10 Focus Area Work Package:  Production Reactor D&D
Focus Area: DDFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)
2-D Linear Motion System
Mobile Automated Characterization System
CDI Remote Characterization System
Related CCP Milestones Related Waste Streams Agree? Change?
00292: - Y N
00290: Q - Solid CH TRU Waste Y N
01143: - Y N
01133: AD - LLW-Contaminated Rubble/Debris Y N

Site Need Code: CH-DDO08-99

Site Need Name: Remote Decontamination of In-ground Concrete Structures

Focus Area Work Package ID: DD-10 Production Reactor D&D

DDFA

Focus Area Work Package:
Focus Area: Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Laser Surface Cleaning
2-D Linear Motion System

Dual Arm Work Platform Teleoperated Robotics System
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Project CH-ANLERA / ANL-E Remedial Actions

Technology Needs
Mobile Robot Worksystem (ROSIE)
Remotely Operated Scabbling

Related CCP Milestones Related Waste Streams Agree? Change?
00290: Q - Solid CH TRU Waste Y N
00294: U - Remote Handled TRU Waste Y N
01143: - Y N
01133: AD - LLW-Contaminated Rubble/Debris Y N

Site Need Code: CH-SS05-98

Site Need Name:  In-situ Remediation of Petroleum Products in Low Permeability Soil

Focus Area Work Package ID: Pu-02-Stabilization Focus Area Work Package:  Miscellanous Pu Residue Stabilization and Disposition

Focus Area: PLUTOFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
01145: - Y N

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: Deep Soil Mixing
Deployment Commitment 1997 1997
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Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: Phytoremediation of Radiologically Contaminated Soils

Deployment Commitment 1999 1999
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